LACC

PROJECT MILESTONES

1Q 2015
Submitted air permit application to Louisiana Department of Environmental Quality

2Q 2015
Finalized joint venture arrangements
Completed front-end engineering and design (FEED) study

3Q 2015
Conducted soil assessment & sampling on site
Began limited site grubbing activities
Hosted open house

4Q 2015
Final investment decision *(anticipated)*
Begin formal site prep work *(pending receipt of appropriate regulatory permits)*
Begin barge slip work *(pending receipt of appropriate regulatory permits)*

2Q 2016
Begin pile-driving work *(anticipated)*

3Q 2016
Begin area road upgrades *(anticipated)*

3Q 2017
Peak construction manpower *(anticipated)*

4Q 2017
Begin hiring operations and maintenance LACC employees *(anticipated)*

1Q 2019
Start-up cracker *(anticipated)*

LOTTE CHEMICAL

axiall